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Enclosed are Quarterly Reports for the Second quarter of FY'97 for our various 
Cooperative Agreements. 

Please call Brad Johnson at (801) 536-4100 if you have any questions. 

0\ ~Kent P. Gray, Director 
Division of Environmental Response and Remediation 

KPG/MJS/lwf 

Enclosure( s) 

cc: Linda Armer (with enclosure) 
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UTAH 
DEPARTMENT OF ENVIRONMENTAL QUALITY 

DIVISION OF ENVIRONMENTAL RESPONSE AND REMEDIATION 

SUPERFUND 
BLOCK COOPERATIVE AGREEMENT 

QUARTERLY REPORT 

SECOND QUARTER FFY 1997 



FINANCIAL REPORT 

BLOCK COOPERATIVE AGREEMENT FINANCIAL SUMMARY 

ACTIVITY ORIGINAL CURRENT FUNDS EXPENDED %OF PROJECT TIME NEEDED FUNDS NEEDED 
ALLOCATION ALLOCATION TO DATE COMPLETE TO COMPLETE TO COMPLETE 

CORE $300,000 $300,000 $26,041 9% 6MONTHS $273,959 

BROWNFIELDS $150,000 $150,000 $3,094 2% 6MONTHS $146,906 

MIDVALE SLAG OU2 $27,000 $27,000 $21,534 80% 6MONTHS $5,466 

MURRAY SMELTER $44,000 $44,000 $35,115 80% 6MONTHS $8,885 

PETROCHEM $46,000 $46,000 $45,798 100% 6MONTHS $202 

RICHARDSON FLAT $5,000 $5,000 $0 0% 6MONTHS $5,000 

ROSEPARKSLUDGEPIT $10,000 $10,000 $1,888 19% 6MONTHS $8,112 

SANDY SMELTER $80,000 $80,000 $14,993 19% 6MONTHS $65,007 

SITE ASSESSMENT $400~000 $400,000 $0 0% 6MONTHS $400,000 

UP&L AMERICAN BARREL $15,000 $15,000 $3,957 26% 6MONTHS $11,043 

TOTALS $1,077,000 $1,077,000 $152,420 14% 6MONTHS $924,580 
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QUARTERLY EXPENDITURE REPORT 

EXPENDITURES 
ACTIVITY 

4™QUARTER 1ST QUARTER 2N°QUARTER 3R0 QUARTER 
TOTALS 

FFY96 FFY97 FFY97 FFY97 

CORE $0 $0 $26,041 $0 $26,041 

BROWNFIELDS $0 $726 $2,368 $0 $3,094 

MIDVALE SLAG OU2 $0 $7,280 $14,254 $0 $21,534 

MURRAY SMELTER $3,509 $18,952 $12,654 $0 $35,115 

PETROCHEM $22,806 $18,461 $4,531 $0 $45,798 

RICHARDSON FLAT $0 $0 $0 $0 $0 

ROSE PARK SLUDGE PIT $0 $0 $1,888 $0 $1,888 

SANDY SMELTER $194 $6,352 $8,447 $0 $14,993 

SITE ASSESSMENT $0 $0 $0 $0 $0 

UP&L AMERICAN BARREL $0 $0 $3,957 $0 $3,957 

TOTAL EXPENDITURES $26,509 $51,771 $74,140 $0 $152,420 

FUNDING TRANSFER RECORD 

FROM ACTIVITY TO ACTIVITY AMOUNT TRANSFERRED DATE 
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SITE SPECIFIC REPORTS - 2ND QUARTER FFY 1997 
SITE PHASE ACTIVITY REPORT 

BROWNFIELDS BF Assisted Weber County, Ogden City, and Midvale City 
with Brownfield Pilot Project proposals. Coordinated 
Brownfields activities with the regional Brownfields 
Coordinator. Responded to inquiries regarding 
Brownfields. 

MIDVALE SLAG OU2 RIIFS State personnel discussed planning issues for the project 
with EPA personnel on several occasions. A meeting was 
held February 3-4 to discuss the project. Reviewed a draft 
report concerning a possible innovative technology for the 
site. 

MURRAY SMELTER RIIFS State personnel continued to participate in facilitated 
meetings. Reviewed a draft Feasibility Study for the site 
and submitted comments. Reviewed EPA's risk 
management strategy and discussed it with EPA personnel. 

PETROCHENUEKOTEK ROD Participated in several discussions with EPA 
RDIRA representatives regarding settlement issues and the 

proposed settlement agreement with the PRP. 

RICHARDSON FLAT RIIFS Block funding was not used for this project during this 
reporting period. 

ROSEPARKSLUDGEPIT RA Block funding was not used for this project during this 
reporting period. 

SANDY SMELTER EE/CA Coordinated Community relations concerns. Discussed 
clean-up issues on several occasions with EPA personnel. 

UP&L AMERICAN RA Block funding was not used for this project during this 
BARREL reporting period. 
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ACTIVITIES REPORT 

CORE REPORT - 2ND OUARTER FFY 1997 
TASKS I ACTIVITIES REPORT 

Block funding and CORE Cooperative Agreement funding were used during this quarter. Please see 
the CORE Cooperative Agreement narrative report for activities performed during the quarter. 

SITE ASSESSMENT REPORT - 2ND _QUARTER FFY 1997 
TASK 1: Block funding was not used to perform Discovery activities during 
SITE DISCOVERY this reporting period. 

TASK 2: PRELIMINARY ASSESSMENTS 

Block funding was not used to perform Preliminary Assessments during this reporting period. 

TASK 3: SITE INSPECTIONS 

Block funding was not used to perform Site In~ections duril!_g this r~orting_Qeriod. 

TASK 4: HAZARD RANKING SCORING 

Block funding was not used to perform Hazard Ranking Scori~g duri~g this reporting period. 

TASKS:GEOGRAPHlC Block funding was not used to perform these activities during this 
INFORMATION reporting period. 
SYSTEM (GIS) 
DEVELOPMENT 

TASK6: SITE Block funding was not used to perform these activities during this 
ASSESSMENT reporting period. 
ADMINISTRATION 
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TABLE 6 

v. 008427· 01 RICHARDSON FLAT OVERSIGHT • 4608 
MULTISITE ~ Jan-97 Feb-97 Mar-97 2nd Quarter YTO Total 

2TFA08LR07 
Quarter R 

Personnel $ 4,116 $ - 0 0 ( $ - $ $4,116 

Fringe Benefits $ 858 $ - 0 0 ( $ $ $858 

·Travel $ 52 $ - 0 0 ( $ - $ - $52 

Equipment $ - $ - 0 0 ( $ $ $0 

Supplies $ 29 $ - 0 0 ( $ - $ - $29 

DP Supplies/Equip $ - $ - 0 0 ( $ - $ - $0 

Contractual $ 49 $ - 0 0 c $ - $ - $49 

Construction $ $ - 0 0 c $ - $ - $0 

Other $ 422 $ 0 0 c $ - $ - $422 

TOTAL OIREC~ - 0 0 cj$ Is ··. . $ .· 5;528 

Indirect Allocations $ 715 $ 0 0 0 $ - $ $715 

TOTAL:II$ 6,24111$ I 0 0 Cil$ - j$ .. •• •••••• •$· .••.. 6.241 
CUMULATIVE: 0 0 0 0 0 

TABLE 7 

V-008427-01 RICHARDSON FLAT RVFS • 4607 
MULTISITE Budget FV 

1st Quarter Jan-97 Feb-97 Mar-97 2nd Quarter YTO Total 
Budget 

8TFA08LL94 1997 Remaini 

Personnel $ 66,396 $ . 0 0 ( $ - $ - $66,396 

Fringe Benefits $ 32,591 $ - 0 0 ( $ - $ - $32,591 

Travel $ 2,585 $ - 0 0 c $ - $ - $2,585 

Equipment $ 210 $ - 0 0 c $ - $ - $210 

Supplies $ 599 $ - 0 0 c $ - $ - $599 

DP Supplies/Equip $ - $ - 0 0 c $ $ - $0 

Contractual $ 75,615 $ - 0 0 c $ $ - $75,615 

Construction $ - $ - 0 0 0 $ - $ $0 

Other $ 366 $ - 0 0 0 $ - $ $366 

TOTAL DIRECT: $ 178,364 $ - 0 0 0 $ - $ ·. ·X i$. 178,364 

Indirect Allocations $ 12,149 $ - 0 0 0 $ - $ - $12,149 

TOTAL: I$ 190,51311$ - I 0 0 0 $ - •$··· ·::., ..... s·· 190.513 

CUMULATIVE: I 0 0 0 0 0 

TABLE 8 

v- 008427-01 UP & L I AMERICAN BARREL - COMMUNITY RELATIONS • 4604 
MULTISITE Budget FV 

1st Quarter Jan-97 Feb-97 Mar-97 2nd Quarter I YTOTotal I Budget I 4TGB08LPB4 1997 Remalninll 

Personnel $ 4,608 $ 45 13 0 0 $ 13 $ 58 $4,550 

Fringe Benefits $ (142) $ 16 5 0 ( $ 5 $ 21 ($163) 

Travel $ 600 $ - 0 0 c $ - $ $800 

Equipment $ - $ - 0 0 ( $ - $ $0 

Supplies $ 932 $ 1 1 0 c $ 1 $ 2 $930 

DP Supplies/Equip $ - $ - 0 0 ( $ - $ - $0 

Contractual $ 9,879 $ - 0 0 G $ - $ - $9,879 

Construction $ - $ - 0 0 c $ - $ $0 

Other $ 2,455 $ 18 4 0 c $ 4 $ 22 $2,433 

TOTAL DIRECT: $ 18,532 $ eo 23 0 0 $ $ 100 •$ .. ·. 18;429 

Indirect Allocations $ (78) $ 6 11 0 0 $ 11 $ 17 ($95) 

TOTAL: I$ 18,45411 $ 861 34 0 Ql$ 341'$ 120. $ .. 18,334 

CUMULATIVE: 86 120 120 120 120 

\b- An Object Class Category Revision will be made to reconcile negative amounts. 
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F. Richardson Flat (Remedial) 

1. No work was performed during January-March, 1997 and no activity is planned for FY 
97 third quarter. All future action at the site is currently on hold until the issue of 
proposed listing is decided. 

Attachments: 

Tables 5& 6- Budget and Expense Reports for Richardson Flat RIIFS Oversight and RIIFS 
accounts. 

G. American Barrel Site (Enforcement) 

1. Community Relations: UDEQ and EPA representatives are keeping the public and 
government officials informed of all major developments. 

Attachment: 

Table 7- Budget and Expense Report for Community Relations. 

H RosePark 

1. State oversite activities included minimal time reviewing some previous documents and 
updating the files for the Administrative Record. 

Attachment: 

Table 8- Budget and Expense Report for the Rose Park Site. 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

Ref: 8EPR-PS 

Mr. Brad Johnson 

REGION VIII 

999 1 Bth STREET • SUITE 600 
DENVER, COLORADO 80202·2466 

JUN I 8 1997 

Department of Environmental Quality 
Division of Env-ironmental Response and Remediation 
168 North 1950 West, 1st Floor 
Salt Lake City, UT 84116 

Dear Mr. Johnson: 

The Remedial Project Managers (RPMs) and Site Assessment Manager (SAM) 
for the following sites have reviewed the Second Quarter Progress Reports for 1997 
and have no comments: · 

CORE 
PAIS I 
Brownfields 
American Barrel (Enforcement) 
Midvale Slag OU1 RD 
Midvale Slag OU1 RA 
Murray Smelter 
Portland Cement RA 
Portland Cement OU3 RIIFS 
Richardson Flat 
Rose Park 
Sharon Steel OU1 RA 
Sharon Steel OU2 · 

Approval with Comments were given on the following sites by the RPM: 

Petrochem (Hooten) 

An application for additional funding is being prepared by UDEQ. Funding for 
1998 will be settlement monies. 

Midvale Slag OU2 (Hooten) 

Funds expended are below budgeted amount. RECE~\!ED. -:-~~1e · ~ ~~~!CE 

JUN l ~ '997 

@ Printed on Recycled Pa,_, 



Kennecott Environmental Assessments (Hoffman} 

RPM appreciated the detail in this progress report. There was accurate 
documentation of participation and the dollars were reasonable. 

Kennecott Management Assistance (Hoffman) 

RPM commented that this report also provided good detail. 

The following reports were disapproved by the RPM with these comments: 

American Barrel RD/RA (Schmittdiel) 

Documentation of activities is provided but there are no costs incurred to 
account for activities. Please provide costs. 

American Barrel RD/RA (Schmittdiel) 

The documentation is lacking to support any claims for payment. Particularly 
when the report indicates that all tasks are 1 00 percent complete. Please submit a 
description of activities which explains reason for costs. 

Tables 5-9 were misnumbered. I spoke with Roy Baran and Table 5 should not 
have been included. With Table 5 removed, t~bles were correct. 

Please respond to the site reports which were disapproved. If you have any site
specific questions, please contact the Remedial Project Manager for that site. Other 
questions may be directed to me at 303-312-6696. 

cc: Bev Goodsell 
Bert Garcia 

Sincerely, 

Linda Armer, State Coordinator 
Program Support Group 
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